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POLREP #26

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1200 HOURS SATURDAY, APRIL 1, 1995)

A.

OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE

OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UscG - 2
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS:
COSTS TO DATE

04/01/95 CEILING
EPA DIRECT $ 15,580 $ 27,500
EPA INDIRECT ® 24,448 ® 40,000
ERCS $ 264,410 $1,350,000
TAT $ 38,064 $ 65,000
USCG $ 32,407 $ 67,500
UNALLOCATED $ 405,000
TOTAL $ 374,909 $1,955,000

DUE TO A CHANGE IN THE USCG ON-SITE POLICY, THE OSC
DETERMINED THAT THEY WERE NO LONGER NECESSARY. 0sC
DEMOBED USCG AS OF 03/31/95.

ACTTONE TAKEN

A.

BULKING OPERATIONS CONTINUED. TO DATE, 42 DRUMS OF
FLAMMABLE LIQUIDS AND 11 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED. CONTINUOUS AIR MONITORING DURING BULKING
OPERATIONS WAS CONDUCTED BY TAT.

ERCS UTILIZED A MERCURY VACUUM TO CLEAN LAB AREA; AIR
MONITORING CONDUCTED BY TAT DURING THE OPERATION REVEALED
NO READINGS ABOVE THE TWA/TLV FOR MERCURY.

ERCS GROUPED/HAZ-CATTED APPROXIMATELY 780 SMALL
CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.

AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE

If}

@

W

'3’/



OBSERVED.

ERCS CHEMIST IDENTIFIED TWO SMALL CONTAINERS OF
NITROCELLULOSE DURING HAZ-CAT OPERATIONS: MATERIAL TO BE
BULKED WITH 55-GALLON DRUM OF NITROCELLULOSE CURRENTLY
STAGED IN SUB-BASEMENT.

ITI. FUTURE ACTIONS

A.

ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS,
AND SMALL CONTAINER WASTE STREAM GROUPING. TAT TO
CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR
MONITORING FOR MERCURY VAPOR TO CONTINUE DATLY.

ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND ©STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS.

TANK ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.
SOIL ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.

0OSC TO CONTINUE COORDINATE ACTIVITIES WITH LOCAL, STATE,
AND FEDERAL AGENCIES.
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U.S. EPA REGION III
PHILADELPHIA, PA





